1 4771511 G

### Approved For Release 2001/08/13: CIA-RDP78B04747A001900010035-3

NPIC/P&DS/D/6-778 10 February 1966

MEMORANDUM FOR THE RECORD

25X1A

25X1A

25X1A

SUBJECT: Brief at NPIC on 9 February 1966

, the Project Manager, along with eight other members 25X1A of the team made a presentation on the planned course for the Informa-25X1A tion Flow Analysis (Project #991316). One or more representatives of each Division attended the meeting and received the information contained in Attachments 1 and 2. The level of discussion was kept at Secret or lower because the appropriate clearances have not come through for the personnel. It is now hoped to get the clearances and project underway by 1 March 1966. The Phasel study is scheduled for completion 5 months after the starting date of the Project.

25X1A

25X1A 2. The following is a further expansion of the chart shown on the front page of Attachment 1.

Users' Requirements - The what and why of the system through 1972. The needs, use and the purpose of the requirements. The system will be designed to meet these requirements.

Analysis of Users' Requirements - reviews for duplication, similarity, overlap, etc., and synthesizes a list of requirements.

Operational System - Gathers all information on current operational system, detail organization, procedures, programming, data flow, security, etc.

Inputs & Outputs - This will enable to define the boundries of the system, the general output for the users requirements plus the form range and volume of information.

Current System Flow Charts - Documentation and present flow charts. Time required, volume and types of information. Explore means to improve current system without interrupting present flow.

System Constraints - Physical factors, legal, government rules, security restrictions on flow. Limit on changes in structure. Limits of space, people, money, etc.

Design & Evaluation Criteria - Select systems as to: cost, time, size, automation, flexibility. Identify what the order of importance is in the design criteria.

# **DECLASS REVIEW by NIMA/DOD**

# SECRET

## Approved For Release 2001/08/13: CIA-RDP78B04747A001900010035-3

Alternate Conceptual Design - What changes are needed to make the design capable of handling the requirements? Areas where automation is best, alternate equipment and techniques considered, and evaluate the designs and select the best design.

<u>Conceptual Design</u> - Select the design that will best fit the needs, the function and performance characteristics.

Functional Specifications - Costs, types, etc., of equipment.

Required R&D - Select areas where R&D is necessary.

3. During the first week in NPIC, the team would like to have a short general briefing from each Division on their present programs. This would include the organizational setup, the requirements levied, the inputoutput products, their files, the planned modifications, the new equipment and procedures that are planned, and inspect sample input-output.

Attachment 2 contains approximately the type of forms and information they would expect to get from each Division.

4. A short question period was held after the briefing but very little was discussed due to the limited clearances of the team.



Distribution:

Original - Project File/DB (#99131-6)

1 - Chief/SSS/DB/P&DS

1 - Chief/PB/P&DS

Attachment: 1 - System Development Phase 1.

2 - Collection of Basic Data for Design or Improvement of a Data Handling System.

25X1A

25X1A

25X1A